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VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Paid By Check No.

CIC #: 99EPA SUPERFUND
Billed Date: 01-Nov-2010
Customer Order Number DW96957718
RARITAN BAY SLAG 328687 BZ796
EPA 633
D.O. Voucher No. BU. Voucher No. Bill No.
27050921
Partial # 12

Billed Office (Mail To):

US ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNAT! OH 45268-7002

Billed Accounting Classification =

20-8Sep-2010 Thru 01-Nov-2010

Collection Vou. No.

2 I S 3

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
6720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Page 1of 1

Accounts Of

Facility: Raritan Bay Slag
AC#: DW9I6957718-01-3
RPM:  Tanya Mitcheli
Date:  11/23/2010
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 §i71,754.96

6820 X 8145.0000 2009 00 000G NA 00000 - e ”$'1"7“1‘,7§4’.§6

Line item Moa oo Desedptiont C n LS e e I Aot
1 CONTRACT - OUTSIDE GOVERNMENT 'PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) T $162,473.25
1 CONTRACT - QUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $458.45
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $2,371.37
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,939.65
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $57747
1 INHOUSE - LABOR LABOR $3,934.77
Subtotal: $171,754.96
CORPS CERTIFICATION Total Billed Amount: $171,754.96

“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR i id:
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Less Partial Amount Paid: $0.00
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND Payment Due Date: 01-Dec-2010 Pay This Amount: $171,754.96

SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED.” %
\A\Des\o \
DATE SIGNATURE N
\!\xr\&& o \\:\x Qe
Funds Authorized: $3,550,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $859,434.81 | certify that the abaove articles were received and accepted or the services performed as stated and
Prev Billed Amount: $687,679.85 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c t Billed A t $171.754.96 payment requested is approved and should be paid as indicated.
urrent Billed Amoun 754,
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R .
Approved by Treasury For Use In Lieu of SF 1080

cabilnonit.737 v2.1.3



msfgr.2,1.13 802 . ‘ + -‘Pags: 161
99EER . i Date: 02-NOV-2010
o . PROGRESS REPORT '
. EANSAS 'CITY DISTRICT : .
RITAN BAY -SLAG, NI * . ' i
Numbers DWI6957718 " - T ‘
, : " UBNTHLY REPORT FOR OCTOBER 2010
gviséd Reimbursablé: pirect Find Cite 1A Totals
e 196%3122) : - ‘ (96%3122)
25" | STATEMENT OF CHARGES FOR PERIOD: ' " S .
" |, Total Funds Authorized: ‘ , $3,550,000.00 $0.00 e .. $3,550,000.00
- Less Total Exzpenditures: | (-) : $859, 434,81 $0.00 o $B59,434.81
Less. Undelivered Orders: (=) © §2,498,238.62 $0.00 {82,498,238.62
Less Commitments: (=) : ’ +867,902.88 $0.00 . $67,902.88
Funds Available Balance: ' - 5124,423.69 $0.00
BILLING ACTIVITY (96X3122): o
Bill Number: 27050921 . X
Funds Expended During 'Repér,t Peridd: L T $171,754.96
Total Billed to Date: ) $859,434.81
.. | DIRECT FUND CITE PAYMENTS:
. Funds Expended During Report Period: ) $0.00
‘: Total Expended to Date: ) ‘ o $0.00
R ¥ 5




msfcr.2.1.13 502
99EPA

KANSAS CITY DISTRICT
RARITAN BAY SILAG, NJ
IA Number: DW36957718

Bill Number: 27050821

Bill Invoice Date: 01-NOV-2010

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

WO o Q0D

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual

HEATHER N MORROW
SHELLY M ALLEN
AMY DARPINIAN

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$171,754.96

PROGRESS REPORT

Page: 162
Date: 02-NOV-2010

$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$2,538.55 $30,1985.32 $32,737.87
$1,396.22 $16,223.83 $17,620.05
$458.45 $6,444.41 $6,902.86
$0.00 $0.00 $0.00
$0.00 30.00 $0.00
$162,473.25 $596,014.93 $758,488.18
$0.00 $0.00 $0.00
$2,371.37 $9,494.59 $11,865.96
$169,237.84 $658,377.08 $827,614.92
$2,517.12 $29,302.77 $31,819.89

$171,754.96

Function

CONTRACT SPECIALIST
PROGRAM ANALYST

CHEMIST

$687,679.85

$859,434.81

Labor Amount

$458.17
$553.19
$2,047.53



99EBA

KBNSAS CITY DISTRICT
. BERITAN BAY SLAG, NJ

" msfer.2.1.13 502

Tndividual

‘KRESTINE M §
ROBERT M PENDER, R -

_"LBBOR BREAKOUT FOR MONTH:

};‘
TEIN

LYSN' M. THOMAS
‘LORI L VOLLINK

“TOTAL LABOR:

v

KANSAS CITY DISTRICT'
KENSAS CLTY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

g

Function [
ENVIRONMENTAL EMEINEER (PR - 15.50 °
. HTRW PROJECT MANAGER 3,00
" CONTRACT SPECIALIST 4.50
CIVIL ENGINEER 7.00

56,451 .89
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

3

Site: Raritan Bay Slag Site — NJN000206276 | Phase: | Remedial Investigation — Original IAG
Bill No.: | 27050921-12 IAG No.: | DW9695771801(BZ796) 1AG Expiration Aug 2016
Date:

Reporting | From: To: EPA RPM USACE PM

Period: 20-Sep-10 01-Nov-10 Tanya Mitchell Kristine Stein

Work Performed

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions: :
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
¢ Submit Final RI/FS Work Plan
e  Submit Final QAPP and AAP for full project R1 Field Work
s Continued Current Survey, and Treatability study procurements
» Begin Topography/Bathymetry fieldwork
e Continued RI field work tasks
e Provide access agreement assistance to EPA

Meetings Planning calls (9/20, 9/27, 9/29, 10/6, 10/13, 10/26, 10/27) with Tanya Mitchell, EPA, to discuss project status,
status of documents and data, and beginning slag vendor discussions. Planning conference calls (9/22, 10/4,
10/12, 10/19, 10/25, 10/27) with CDM to discuss project status, status of documents and data, and planning short-
term scheduled tasks.

Key e  Submit Final RI/FS Work Plan

Milestones ¢  Submit Final QAPP and AAP for full project RI Field Work

Completed

Projected Work

Narrative USACE Will:
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
e  Subihit Final Trench Excavation Report and Final Beach Sampling Report
e Complete geochronology and treatability study RI/FS procurement
¢ Begin Current and Sediment Dynamics field task
¢ Continue working all RT field work tasks

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian,
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled
tasks.

- - | Continue to participate in conference calls and meetings associated with RI/FS development. -

Key Submit Final Beach Sampling Report

Milestones Submit Final Trench Excavation Report and

Forthcomning

Issues

Technical: None

Schedute: None

Funding: Estimated funding to complete all RI/FS work ~1,300,000

Expenditures: USACE — Please see attached

10F2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

(2]

Obligations Plan (FY10)

e TFunding - initial CDM contract task order negotiated for $290,473.00. This is fully fanded
¢ Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

e Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is partially funded at

$768,294.

e Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$1,831,685.

e  Total required to fully fund all remaining work: $1,275,000

Scope of Work Summary
The Raritan Bay Slag Site (“Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potentlal Early Actions and

“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

IAllen Shelly  |Program Analyst 816-389-3354 |Vollink Lori Project Engineer 816-389-3554
Darpinian Y Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager 816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766
CIR
, November 19, 2010
Kristine Stein, Project Manager Date

816-389-3172
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